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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Wednesday, December 10, 2008 
From: Kenneth Theisen, OSC 

EPA Region 5 Records Ctr. 

•I 
314799 

Subject: Final POLREP, Second Action, Ceiling Increase 
Lane Street Groundwater 
Lane Street, Elkhart, IN 
Latitude: 41.716745 
Longitiide: -85.920974 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

9/5/2007 

11/26/2008 
1NN00510229 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5LH 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
On February 22, 2008 13 filtration devices were installed to provide the residents on Lane Street 
with safe municipal drinking water, as a result of their wells being contaminated with high levels of 
trichloroethylene (TCE). IDEM (Indiana Department of Environmental Management)conducted 
an investigation looking for a Potential Responsible Party (PRP). This effort did identify an area of 
severe soil contamination, but after an enforcement effort by the U.S. EPA it was concluded that 
not sufficient evidence was available to notice any PRP at this time. 

It was also decided by the U.S. EPA and IDEM to "score" the site for inclusion onto the NPL 
(National Priorities List). As this effort could take years to complete an RIFS (Remedial 
Investigation Feasibility Study), it was decided not to hold the residents on Lane Street "hostage" 
during this time period. Since the scoring process would not be affected by the installation of the 
permandent remedy (municipal water, the decision was made to initiate a construction effort to 
bring municipal water to the residents on Lane Street. 

The residents were informed of this action in a neighborhood meeting held on October 16th, at 
which time access agreements and the City of Elkhart, Indiana "Compact Agreement" were signed 
by the 26 residents. These residents wells were either presently contaminated or their wells held 
the high degree of probability of becoming contaminated in the fiiture. 

Construction activities commenced the week of November 3rd and all 26 homes were connected to 
city water on November 26th. Landscaping work, road cleaning and well abandonment work was 
finished by the end of the first week in December. 

Current Activities 
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• I f ' 

none 

Planned Removal Actions 
Second Removal Complete 

Next Steps 
IDEM to continue the NPL scoring process in the next year. 

Key Issues 
Complete the NPL process. 
Identify a RP 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $300,000.00 $291,442.00 $8,558.00 2.85% 

Intramural Costs 

Total Site Costs $300,000.00 $291,442.00 $8,558.00 2.85% 

"' The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

www.epaosc.net/LaneStreet 
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